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1. BACKGROUND 

 

The [Institution] (henceforth the [Institution]) is [description and mission] 
 
In [year], the [Institution] collections were estimated to contain more than [xxx] items 
including: (list formats such as) 
◊ books 
◊ prints, photographs, drawings, and posters 
◊ maps 
◊ pieces of music 
◊ sound recordings 
◊ films and television and video recordings, manuscripts 
◊ [Institution] receives some xxxxx items each day/week/month and adds 

approximately xxxxx items to the collections daily/weekly/monthly. 
 
The [Institution] collections are stored in X different buildings in various locations. The 
main office and the largest part of the collection resides [location: 

 
The [Institution] has additional collections stored in [environmentally controlled] storage 
facilities at [location]. 

 
 
Add description of collections by locations 

 
The [Institution staff] (who oversee the technical aspects of this contract) is tasked with 
assuring long-term, uninterrupted access to the intellectual content of the [Institution]'s 
collections, either in original or reformatted form. This task is accomplished [describe 
preservation and security process]. 

 
The [Institution] has a need for stabilization and recovery services (provided by the 
Contractor) of [Institution] collections when the [Institution] is confronted with a disaster 
that affects or has affected its collections and the magnitude of the disaster outstrips the 
resources and ability of the [Institution] to respond effectively. The majority of 
emergencies will be water-induced events with water affecting collections either from 
indoor (e.g. plumbing or sprinkler system) or outside (e.g. roof leak) sources but this 
contract covers all disaster scenarios including more catastrophic events such as 
earthquakes, fires, floods, major biological infestations due to disasters (e.g., mold, insect, 
vermin infestations), acts of terrorism, and similar catastrophes. 

 
 

2. SCOPE 
 

By definition, emergency stabilization and recovery services will be required on an 
irregular basis. Therefore, this Indefinite Delivery / Indefinite Quantity (IDIQ) contract 
defines the requirements and guidelines for the requested emergency response services 
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but does not authorize the Contractor to provide nor commits the [Institution] to order 
such services until a Task Order - based on the agreed services and associated costs 
defined in this contract - is placed against the contract. As part of this contract, the 
[Institution] and the Contractor agree to a current rate schedule for standard items and the 
Contractor agrees to provide needed personnel, equipment, and supplies, possibly with 
little advance notice, on a cost plus price basis. 

 
In this contract, the [Institution] refers to stabilization as those activities that remove 
damaged materials from the disaster site and stabilize them for subsequent recovery 
efforts. Stabilization activities may include removal from emergency area, drying of 
collections in place, transportation to off-site stabilization facility, or freezing of wet 
collection material. Recovery is defined as those activities that enable the material to be 
returned to its former condition or at a minimum be made fully accessible again on 
sanitized furniture in appropriate housing. 

 
The services that the Contractor is expected to provide include, but are not limited to: 

 
• Responding to a call for services 24/7 after one or more natural or man-made 

catastrophic events; Conducting on-site assessment of damage to collections 
resulting from this event within 24 hours of the event; Advising the [Institution] 
on a plan of action for the stabilization and recovery of the collections no later 
than 36 hours from the event (or as allowed by the nature of the incident); 

• Undertaking the careful and secure stabilization of damaged library collections 
and research materials from the disaster site(s) no later than within 48 hours after 
access to the disaster area has been made possible; 

• Establishing an inventory of all affected items removed from the affected space as 
they are removed from a collection area for stabilization and treatment; Consistent 
tracking of all collection material as it is repacked, transported, stabilized, treated 
and returned to the [Institution], ensuring the ability to locate an item at any point 
in time of stabilization and recovery activities; 

• The Contractor may be required to use [Institution’s] integrated 
library/management system to keep an inventory of damaged collections; 

• Stabilizing the affected collections items for transportation including providing all 
boxing, bagging, and other supports and containers necessary; Providing 
environmentally controlled transportation to appropriate storage venues for the 
stabilization and/or subsequent recovery of the affected collections items; 

• Providing recovery services including but not limited to freezing, air drying, 
vacuum freeze drying, or single-item cleaning, repair, or conservation treatment 
to agreed upon standards using agreed upon techniques; 

• Providing services to treat materials with biological contamination (e.g., mold, 
insects, rodents, birds, viruses, raw sewage, contaminated water, or flood waters) 
or smoke or fire damage; 

• Providing services to assess and clean storage furniture from mold growth, 
biological and chemical contamination; and rust stains; 

• Rehousing the collection items in new and appropriate quality housing as needed, 
requested, and approved by the COTR; 
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• Labeling the housing with all information from the original housing and any 
additional information requested by the [Institution]; 

• Work with [Institution] divisions’ upon the return of treated materials for 
appropriate reshelving; 

• Providing a detailed inventory with clear statements of all item treatments done 
by the contractor to the [Institution]. 

 
Planning and conducting these services will be done in constant and close consultation 
with [Institution] staff including [Institution] staff where much of the [Institution]’s 
stabilization and recovery skills and experience is available and curatorial staff where the 
most in-depth knowledge of the collections is maintained. Planning and conducting the 
emergency response services might also require close coordination with the [Institution]’s 
Facility Services andOffice of [Security and Emergency Response]. 

 
Key representatives from the Contractor agree to meet with [Institution] representatives 
within one month after the contract award and complete one or more training sessions 
that introduce the Contractor to the [Institution]'s infrastructure, organizational structure, 
inventory system, such as the [Institution] integrated library system, and any other 
information that the [Institution] deems as critical knowledge for the Contractor to 
perform effectively. The Contractor agrees to undergo refresher training when this 
contract is renewed as part of exercising an option year or when there is a change in the 
Contractor’s management. 

 
These briefings, facilitated by the [Institution], are an essential part of establishing a 
productive relationship between the Contractor and the [Institution] and provide the most 
effective way for the Contractor to create the most efficient stabilization and recovery 
plan. 

 
Disaster stabilization and recovery services may be required for any or all of the 
[Institution]’s facilities that house collections. Currently, collections are stored in the 
following locations: 

 
• [location]: 

 
The ordering period under this IDIQ contract shall become effective on the date of award and 
shall be applicable to all orders placed hereunder for a period of 12 months, unless terminated 
in accordance with provisions herein, or extended in accordance with the options provision. 
The period of performance for the Task Orders to be placed against this IDIQ shall be 
specified in each order placed. Each Task Order shall be a request for a minimum of $xxxxx 
worth of services. 

 
Additional notes: 

 
• Recovery services can be requested separately from emergency response and 

stabilization services if [Institution] staff is able to perform the response and 
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stabilization internally. In that case, the [Institution] may contact the vendor after 
collections materials have been stabilized. 

 
• In addition to the stabilization, recovery, and cleaning of collection material, the 

cleaning of storage furniture (e.g., shelving, map cases, gasketed cabinets, etc.) 
and furniture (e.g. reading room tables, book carts, etc.) is within the scope of this 
contract. 

 
• Information technology recovery and site restoration service is outside the scope 

of this contract, however, services rendered by the Contractor may include the 
recovery of affected tangible digital media (e.g., CDs, DVDs, digital videotape) 
from [Institution] collections. 

 
 

3. CONTRACTOR REQUIREMENTS 
 

3.1. General Administrative Requirements: 
 

3.1.1. The Contractor shall manage the total work effort associated with the 
required services to meet all objectives. Such management includes but is 
not limited to planning, scheduling, cost projecting and accounting, 
establishing and maintaining documentation and records, report 
preparation, and quality control. 

 
3.1.2. The Contractor shall implement all necessary work control procedures to 

ensure timely accomplishment of work, as well as to permit tracking and 
reporting work in progress. The Contractor shall plan and schedule work 
to ensure material, labor, equipment, and supplies are available to meet the 
work requirements within the specified time limits and in conformance 
with the quality standards established. 

 
3.1.3. The Contractor shall establish and maintain an internal, comprehensive 

Quality Control (QC) program based on the Acceptance Requirements 
defined (3.6). The QC program shall provide an effective means of 
identifying and correcting problems throughout the entire scope of 
operations. The Contractor’s failure to implement and maintain its QC 
program effectively through the duration of rendering services may result 
in other appropriate action by the Contracting Officer (CO) including 
deductions from invoices or a decision not to award the next option year. 
The QC program will apply to all services rendered: 

 
3.1.3.1. Accurate documentation of work processes, procedures, and output 

measures. 
 

3.1.3.2. A systematic procedure for assessing compliance with 
performance objectives and standards defined in the Task Order. 
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3.1.3.3. Accurate documentation of quality inspections conducted 

throughout the execution of work. 
 

3.1.3.4. Assessment-driven corrective action and process adjustments as 
appropriate. 

 
3.1.4. The Contractor shall be responsible for assigning sufficient personnel to 

the performance of this contract to ensure timely completion of all 
requirements. Staff reductions shall not be used as a rationale for services 
not being performed. Contractor shall ensure adequate staffing levels at all 
times. 

 
3.1.5. The Contractor shall obtain all required permits, licenses, certifications, 

and authorizations to perform work under this contract and comply with 
all applicable federal, state, and local laws and regulations. The Contractor 
shall provide evidence of such permits and licenses to the Contracting 
Officer (CO) or Contracting Officer’s Technical Representative (COTR) 
at any time at the request of the CO or COTR. 

 
3.1.6. The Contractor shall make all the necessary arrangements through the 

appropriate [Institution] office as necessary to obtain access to buildings, 
facilities, and other work areas, and when required, to arrange for them to 
be opened and closed by [Institution] staff. 

 
 

3.1.7. The Contractor has developed and maintains a safety program to promote 
safety, ensure accident prevention, provide incentive to work safely, and 
reduce potential for personnel or property damage. 

 
3.1.8. The Contractor will provide a copy of their safety plan and provisions for 

their staff’s PPE (Personal Protective Equipment) 
 
 

3.2. General Capability Requirements: 
 

3.2.1. The Contractor can be reached 24 hours/7 days a week/365 days a year to 
respond to a call for services. 

 
3.2.2. In case of an emergency event that affects the collections, the Contractor 

shall respond to a call for emergency response services by the [Institution] 
and send a trained and experienced representative to assess the affected 
collections and advise on a plan of action for the stabilization of the 
collections while a Task Order is processed within 36 hours of notification 
by the [Institution] (or 24 hours after the site is accessible). 
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3.2.3. The Contractor shall enact emergency stabilization and recovery services 
scaled to the size of the emergency no later than 48 hours of initial 
notification by the [Institution] (or within 48 hours after access has been 
enabled), assuming an approved Stabilization Plan and Task Order is in 
place. 

 
3.2.4. The Contractor has adequate numbers of trained staff with the skills and 

experience to assess stabilization and recover collections on different 
types of media of varying value, and suffering from different types of 
damage. 

 
3.2.5. The Contractor has scalable capability and resources (e.g., facilities, man 

power, management, equipment, supplies, transport, freezers, and logistics) 
to manage all types of emergencies that may affect the [Institution] 
collections regardless of size. In case of large scale disaster, the Contractor 
is expected to have the ability to manage the stabilization, and/or recovery of 
collection materials that could add up to [hundreds/thousands of items. 

 
3.2.6. The Contractor has the experience, qualifications, and expertise to provide 

professional and standard methods for mold remediation and other 
decontamination of collections and storage furniture. 

 
3.2.7. The Contractor has the experience, qualifications, and expertise to provide 

professional and standard methods for handling, stabilizing, packing, 
transporting, treating, and rehousing, labeling, and tracking (including the 
use of bar coding) the full range of library, archival, and museum 
materials in disaster situations. 

 
3.2.8. The Contractor has adequate numbers of trained staff with the skills and 

experience to rehouse [Institution] items in appropriate [Institution]- 
approved and tested preservation quality housing and to label (with 
[Institution]-approved and tested labels) the housing so that materials can 
be transported safely and securely. ([Institution] housing and label 
specification requirements can be found [at www.xxx.com.] 

 
3.2.9. The Contractor has adequate numbers of trained staff with the skills and 

experience to assess and sanitize (i.e., clean, disinfect, kill mold, and 
remove rust and other stains) designated storage furniture including 
shelving, map cases, and gasketed cabinets. 

 
3.2.10. The Contractor has adequate numbers of trained and qualified staff with 

the skills and expertise to manage emergency response and collection 
stabilization and recovery projects including management, supervision, 
training, administration, and facilitating communications. 

 
3.2.11. The Contractor shall use climate controlled, secure facilities. The 

Contractor is responsible for all aspects of security for [Institution] 
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materials in storage. The security of the Contractor plant premises shall be 
ensured by either 24-hour guard or constantly monitored electronic 
surveillance. 

 
3.2.12. When specified by the [Institution], materials shall be packed, shipped, 

and stored in protective totes and pallets (or other containers subsequently 
specified by the [Institution]) that are clearly marked according to a 
numbering and tracking scheme approved by the [Institution]. 

 
3.3. Service Requirements 

 

3.3.1. As part of emergency response, the Contractor shall: 
 

3.3.1.1. Respond to a disaster scene as soon as possible but no later than 
within 24 hours of being contacted by the [Institution]’s designated 
representative. 

 
3.3.1.2. Provide expert consultation on site to assess the condition of the 

collections and work with [Institution] preservation experts to 
determine the type and amount of stabilization effort required as 
soon as the affected site is accessible (safe and secure). 

 
3.3.1.3. Provide all trained labor, experienced supervision, approved material 

and supplies, and agreed upon equipment needed for clean up in 
response to emergency calls at the [location]. 

 
3.3.1.4. Upon granted access, start immediately with the documentation of 

the condition of the emergency site and condition of the collections. 
 

3.3.1.5. Working with the previously agreed upon preservation best practices 
and procedures and policies in place for the systematic, non- 
damaging removal of library materials from the [Institution] disaster 
site, provide specific recommendations for the appropriate removal 
techniques to be employed at the specific disaster site being worked 
upon. 

 
3.3.2. As part of stabilizing collection material, the Contractor shall: 

 
3.3.2.1. Provide professional advice on the most practical and efficient 

options for the stabilization and recovery of the collections and 
storage systems within 36 hours of being contacted (or within 24 
hours after the site is accessible). After consultation with, and prior 
approval by the COTR, commence the services needed to 
accomplish the stabilization and recovery of collection materials and 
restore affected collections storage systems to a safe, sanitary, and 
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functional condition following a disaster within 36 hours of being 
contacted. 

 
3.3.2.2. Collaborate with [Institution] staff to create a Stabilization Plan 

documenting stabilization priorities based on a variety of factors 
including type and extent of damage, type of material, rarity and/or 
importance of material, and outlining the methods to be used for 
retrieving, stabilizing, packing, and transporting designated damaged 
materials. Written at the time of an emergency event, the 
Stabilization Plan contains the summarized condition assessment of 
damaged collections, proposal for the safe and secure stabilization 
(including stabilization, documentation, tracking, and transportation) 
of the collections, proposed stabilization schedule, and a detailed 
associated cost estimate. The plan must also include details of 
proposed procedures, equipment, tools and supplies to be used and 
the qualification(s) of the supervisor and staff who will complete the 
work along with labor and materials costs. The plan should also 
outline the available facilities to subcontract, transportation vehicles 
and transportation conveyances such as carts. Upon approval, this 
document will form the basis for work conducted as part of the Task 
Order funding the stabilization activities. 

 
3.3.2.3. Remove and stabilize materials in a timely manner to eliminate or at 

least minimize the risk of further damage to the collections. 
 

3.3.2.4. To the extent possible, identify and inventory all affected materials 
and keep materials organized. In order to assist with this effort, (and 
if possible) the Contractor will be provided with shelf lists (paper 
and electronic records) such as access to the [Institution] integrated 
library system. 

 
3.3.2.5. Provide all labor, material, and equipment for the safe and secure 

stabilization and transportation including dry cargo transport trucks 
or freezer trucks as needed and packing supplies, pallets, and 
materials needed to secure palletized containers. 

 
3.3.2.6. Provide secure freezer storage for the damaged materials in the event 

all available appropriate drying equipment is in use, or if the amount 
of material exceeds the Contractor’s drying capacity. 

 
3.3.3. As part of recovering collection material, the Contractor shall: 

 
3.3.3.1. Collaborate with [Institution] staff to create a Recovery Plan before 

the recovery operations begin. This document should contain a 
description of the estimated quantity, value category, and type of 
affected collection items, the comprehensive condition assessment of 
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damaged collections, proposal for the safe and secure recovery of the 
collections, treatment proposals and documentation, rehousing and 
labeling plans, proposed recovery schedule, tracking system, 
proposed return schedule, and a detailed associated cost estimate. 
The plan must also include details of proposed procedures, 
equipment, tools and supplies to be used and the qualification(s) of 
the supervisor and staff who will complete the work along with labor 
and materials costs. This document will provide the basis for SOW 
of Task Orders funding the recovery services provided by the 
Contractor. 

 
3.3.3.2. Be equipped to provide specialized cleaning services as required to 

manage mold remediation, smoke and soot removal, and 
deodorization. 

 
3.3.3.3. Be equipped to dry, in a controlled and closely monitored manner, 

varying quantities of material exposed to varying amounts of 
moisture through the use of drying methods such as desiccant, air- 
drying or vacuum freeze-drying, to determine when materials have 
reached normal equilibrium, and to ensure that all items are 
completely dry without exposure to the risk of over-drying. 

 
3.3.3.4. Monitor and separate materials during the drying process to ensure 

that they dry completely without sticking together. 
 

3.3.3.5. Be equipped to repair physical damage to materials. 
 

3.3.3.6. Be able to provide services including, but not limited to: 
 

3.3.3.6.1. Sanitization and/or decontamination of records and cleaning 
of records including the cleaning of mold, mildew, soot, or 
sewage. 

 
3.3.3.6.2. Be equipped to recover a range of materials including but not 

limited to: 
 

• Bound volumes (including rare volumes on parchment, pith, 
vellum) 

• Books and other publications incorporating plastics and 
modern materials 

• Digital recordings (including CDs, DVDs, Optical Discs) 
• Flat photographic prints, negatives, and direct positives on 

paper, film glass, and/or other supports (including metal, 
leather, ceramics, etc.) 

• Microfilm rolls and fiche 
• Motion picture film 
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• Magnetic media (including audio, data, and sound recordings) 
• Oversized records (including architectural drawings and 

plans, cartographic records including maps, and posters) 
• Papers (including manuscripts, musical notations, unbound 

pages, etc.) 
• Video recordings (including DVDs, digital recordings, and 

magnetic media) 
• Artifacts (including ceramics, musical instruments, paintings, 

sculpture, and textile memorabilia, etc) 
• Audio recordings (including CDs, phonograph discs, digital 

sound, magnetic media, and wax cylinders) 
 

3.3.3.7. Be able to systematically document all stages of the stabilization and 
recovery activities with a particular focus on treatment activities 
using both paper-based and or, upon request, film based and 
dynamic media. 

 
3.3.3.8. Use only chemicals, storage supplies, and treatment methods that 

have been reviewed and approved (and, if necessary, tested) in 
advance by the [Institution]. 

 
3.3.3.9. Replace damaged housing (folders, boxes, mats, and other containers) 

with new [Institution] approved and tested housing including the 
transfer of all label information from the old container to the new 
container word-for-word. 

 
3.3.3.10. Ability to stabilize, clean and restore shelving, cabinetry and other 

furniture used for collection storage to a usable condition. Promptly 
inform the COTR of the [Institution] if any shelving or cabinetry 
cannot be adequately restored and should be replaced. 

 
3.3.4. As part of return of collection material to the [Institution], the 

Contractor shall: 
 

3.3.4.1. Be able to, when treatment is completed, carefully pack dried 
materials in order, in appropriate secure, non-damaging containers 
and ship/deliver them back to the [Institution]. 

 
3.3.4.2. Use bar coding to manage the inventory, tracking, shipping, and 

shelving process to facilitate tracking and reporting. 
 

Work with curatorial staffto restore collection materials to their proper locations for 
staff and patron use when the storage area and all shelving, cabinetry, and other storage 
furniture have been returned to working order and the site has been declared safe. 

 
3.4. Priority of the tasks and associated time frames 
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3.4.1. Pre-event activities: 

 
3.4.1.1. Upon the award of the contract, the Contractor shall meet with the 

COTR and [Institution] representatives within one month to 
discuss the [Institution]’s infrastructure and collections 
organization, the existing emergency response capabilities, and 
review disaster scenarios and planned response plans. 

 
3.4.1.2. The Contractor and [Institution] shall agree on a communications 

plan, agree on stabilization and recovery approaches, inventory 
procedures, supplies and equipment to be used, the various sizes of 
staff needed for various sizes of disasters, stabilization techniques 
for different types of materials, and agree on the cost of time and 
materials as outlined in Section 8. 

 
3.4.1.3. The Contractor and COTR will review quality expectations and 

determine in advance what remedies are available for any aspect of 
the recovery work and stabilization and recovery protocols, 
equipment, and materials the [Institution] considers unsatisfactory. 

 
3.4.2. Event activities: 

 
3.4.2.1. When disaster strikes, time is of the essence and the Contractor 

shall respond to the [Institution]’s request for services and a 
Contractor representative shall be on–site as soon as possible but 
no later than within 24 hours after first contact. 

 
3.4.2.2. The [Institution] shall immediately initiate the process of creating a 

Task Order that will provide the funds needed for the services 
provided by the Contractor. 

 
3.4.2.3. Depending on the extent of the disaster, the Contractor shall 

provide professional advice on the most practical and efficient 
options for the stabilization and, in consultation with [Institution] 
staff, make a comprehensive damage assessment and draft a 
Stabilization Plan document within 36 hours of being contacted 
(assuming safe access to the site can be attained for the start of the 
effort). The Contractor shall be able to provide a Stabilization Plan 
on very short notice, striking a balance between the need for 
urgently removing affected collection material and doing so a 
coordinated and well-thought out manner. 

 
3.4.2.4. After approval by the COTR of the Stabilization Plan, the 

Contractor will start pulling together the resources needed to 
accomplish the stabilization of collection materials by providing 
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3.4.2.5. Stabilization activities will be conducted in collaboration with 
[Institution] preservation and curatorial staff and result in proper 
packing and transportation of all materials being moved to 
temporary Contractor facilitated off-site storage location for 
stabilization or treatment. 

 
3.4.2.6. To the extent possible, the Contractor will – in consultation with 

collections staff - identify and inventory all materials and keep 
materials organized during stabilization, transportation, and off-site 
storage by tracking collection material and containers. All 
materials shall be stored and labeled to insure that the identity and 
the original order of each item is maintained, both before and after 
processing. (After safety and response time, the tracking of 
collection materials during stabilization and recovery is the highest 
priority.) 

 
3.4.2.7. The Contractor will provide all supplies (including packing 

supplies, pallets, and other materials) and equipment (dry cargo 
transport trucks, freezer trucks, book carts, book trucks, and other 
equipment) to safely and securely transport the damaged artifacts 
to a an off site location for stabilization or treatment. 

 
3.4.2.8. The Contractor will provide secure and environmentally controlled 

working space that facilitates the stabilization and treatment of 
damaged artifacts and should include secure freezer storage for 
library/archive materials in the event all available appropriate 
drying equipment is in use, or if the amount of material exceeds 
the Contractor’s drying capacity. 

 
3.4.2.9. The Contractor will remove and stabilize materials in a timely 

manner to eliminate the risk of further damage to the collections. 
To the extent possible, the stabilization of materials should begin 
within 48 hours of the emergency and should be completed per the 
schedule outlined in the Stabilization Plan. 

 
3.4.2.10. To the extent possible, treatment and stabilization activities will be 

documented thoroughly by both text and images. 
 

3.4.2.11. The Contractor, the COTR, and other [Institution] stakeholders 
including curatorial and preservation staff will meet regularly at 
the recovery site, at the [Institution], or at the Contractor’s 
stabilization facility. 
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3.4.3. Post-event activities: 
 

3.4.3.1. After all designated materials have been stabilized and securely 
stored, the Contractor will work with the [Institution] staff to draft 
a Recovery Plan for the damaged materials and provide professional 
advice on the most practical and efficient options for the recovery and of 
the collections. The [Institution] may also, at its discretion, train 
contractor personnel to perform certain specified corrective preservation 
treatments. 

 
3.4.3.2. Depending on the extent of the disaster, the Contractor shall draft a 

final Recovery Plan no later than one month after all materials 
have been stabilized. The plan will include a time schedule and a 
detailed cost estimate for the complete recovery, rehousing, 
labeling, and reshelving of the damaged material. 

 
3.4.3.3. The [Institution] shall respond to the draft within one month. 

 
3.4.3.4. After approval by the COTR of the Recovery Plan, the Contractor 

will start pulling together the resources needed to accomplish the 
recovery of collection materials by providing sufficient staff, 
materials, and equipment to start the recovery of stabilized 
collection material. Treatment activities will be specifically agreed 
to by the [Institution] in the Task Order. 

 
 

3.4.4. Summary Time table: 
 

3.4.4.1. As soon as possible but no later than within 24 hours of event: 
Contractor responds to emergency call from the [Institution]. 

 
3.4.4.2. As soon as possible but no later than within 36 hours of event (if 

access to emergency site is possible): Contractor reviews the 
emergency site, evaluates condition of affected collections, 
evaluates (further) risk to the collections, and consults with 
[Institution] staff to determine approach for stabilization of 
collections. 

 
3.4.4.3. As soon as possible but no later than within 48 hours: Contractor 

drafts Stabilization Plan and upon [Institution] approval, 
commences with stabilization activities 

 
3.4.4.4. Within one month after completion of stabilization of collections: 

Contractor will draft Recovery Plan. 
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3.5. Technical Requirements concerning Emergency Response, Stabilization 

and Recovery Actions 
 

3.5.1. Requirements for Re-housing Materials into New Containers 
 

Wet, frozen or dry collection materials may be transferred to a new, dry 
box if approved by the [Institution]. If there is significant damage to the 
original container, the Contractor must provide the [Institution] with a 
proposed procedure to transfer materials to new containers maintaining 
original order. The new containers must be approved by the COTR. The 
Contractor may be required to provide folders, boxes and containers 
approved by the [Institution] or the [Institution] may choose to provide 
containers. 

 
The Contractor must retain all original documentation and accompanying 
materials and any label or information written directly on the container. 
The original should be placed inside the new container, where possible. 
The COTR will provide guidance for transfer of original label and/or 
identifying information to the new container. Text, type and placement of 
the labels are to be approved by the COTR in advance of application. If 
Contractor is unable to remove original labeling from the container, a 
photocopy may be approved by COTR. The Contractor must not place any 
labels on [Institution] collection materials, boxes or containers without 
explicit approval of the COTR. The COTR may request that the 
Contractor attach a label in a specified location to each treated container to 
indicate recovery action taken. 

 
3.5.2. Requirements for Transporting Damaged Materials 

 
The Contractor must provide transportation that meets all [Institution] 
requirements for transporting damaged collection material removed from 
the facility. The Contractor must ensure that collection material is not 
tampered with during transport. Transportation must comply with all local, 
state and federal rules and regulations. The Contractor must provide 
documentation including a signed manifest documenting all materials 
leaving any [Institution] facility. The contents of each shipping container 
will be listed on a manifest. The method of shipping must ensure that 
safety and security is maintained. The Contractor must provide prompt 
notification upon receipt of shipment and inventory tracking while in the 
Contractor’s facility. 

 
[Institution]-furnished shipping containers may be utilized, at the 
[Institution]'s option, when the COTR determines that the utilization of 
such containers shall provide for improved efficiency of operations and 
adequate protection of [Institution] materials, such as those of unusual 
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dimensions. Use of such containers requires written approval by the 
Contractor, who shall accept liability for books and other materials packed 
into, stored in, or returned to the [Institution] in such containers. 

 
Contractor-furnished transportation containers must be approved by the 
[Institution]. At a minimum, the outer and any interior containers must be 
designed to deter pilferage in transit and to minimize physical damage to 
books and other materials due to accidents, rough container handling, or 
exposure to water. 

 
The Contractor must transport shipments by road; rail transport is not 
permissible. Unless specifically approved otherwise, transportation will be 
point-to-point with no overnight stays or layovers. A second driver will be 
required so that the collection materials are continuously accompanied 
throughout transit. One driver is to remain with the materials at all times. 
Climate-controlled trucks may be required to move materials, with 
conditions specified by the [Institution] in the Task Order. Trucks with the 
capacity for freezing materials during transport are preferred unless 
freezing is not specified. 

 
Trucks should be air-ride rigid-side trailers (no soft-sided trucks). Trucks 
must be clean of mold, foodstuffs, chemicals, stains from previous use and 
hazardous materials. Trucks must not leak and there must be no possibility 
that water can get inside the truck. Trucks must be dedicated to [Institution] 
material shipment only. The COTR may require staff to be present during 
loading or unloading of containers. 

 
Collection materials must be physically secured to the truck interior to 
ensure that the containers and pallets do not shift during transit. Pallets 
loaded with materials may not be left unattended, except in a [Institution] 
approved secure area. Pallets loaded with collection material may not be 
left outdoors, or on a loading dock, or be exposed to rain, heat, or other 
deleterious elements. Containers must be stacked for optimum stability as 
specified by COTR, no higher than specified by the COTR onto pallets 
and secured with stretch wrap or similar material. The COTR may specify 
need for corner supports and/or inter-layers of corrugated board between 
each level of containers. 

 
 

3.5.3. Requirements for Retrieval and Packing of Water-Damaged Paper- 
based Materials 

 
All collection materials must be kept within original boxes or enclosures, 
unless the COTR approves transfer to new boxes or enclosures (e.g. 
removal of shrink-wrapping from bound volumes, polyester enclosures on 
maps, etc.). Materials must be retained in the same order as received and 
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must not be commingled with any other materials at any time. The 
Contractor must keep discrete groups of materials separate. 

 
If the original box is significantly damaged and unable to safely 
contain/support the materials, the COTR may approve re-boxing materials. 
The Contractor must ensure that the boxes can hold the appropriate 
weights of wet materials and boxes are not packed too heavily and can be 
easily moved. [Institution] labeling requirements will apply. The 
Contractor may be required to provide rolling carts or similar wheeled 
conveyances to transport materials within the facility. Carts and/or 
conveyances must be clean of foodstuffs, chemicals, oil or grease, mold or 
other hazardous materials. 

 
Containers must be stacked for optimum stability, no higher than specified 
by the COTR, onto pallets and secured with stretch wrap or similar 
materials. The COTR may specify need for corner supports and/or inter- 
layers of corrugated board between each level of containers. The 
Contractor may be required to provide pallets. Pallets must be in good 
condition; e.g. structurally sound, clean and dry with no evidence of mold, 
oil/grease, previous stains or insect infestation. The Contractor may be 
required to provide fork lifts or similar vehicles to transport pallets loaded 
with materials within the facility directly into the trucks. 

 
 

3.5.4. Requirements for Recovery of Bound Volumes (not already stored in 
boxes) 

 
Volumes not already boxed must be packed for transport. Individual 
volumes must be wrapped in freezer paper prior to boxing to keep 
individual books from sticking to one another. 

 
If distorted, books may be gently re-shaped while wrapping and packing. 
If packing in boxes, pack volumes spine down or flat into boxes. Avoid 
packing very small volumes next to large volumes. If deemed necessary, 
volumes that have been shrink-wrapped may have shrink-wrap plastic 
removed to expedite drying. Volumes to be transported that are too large 
for boxing in standard 1.2 cubic foot containers may be stacked flat on 
pallets, supported by thick cardboard sheets inserted between layers. 
[Institution] personnel will determine how many books may be stacked on 
top of each other within each layer, depending on the weight, size, and 
condition of the binding. The goal is to minimize distortion and ensure 
that the weight does not damage the bindings while the bindings are wet. 
All identifying information for the volumes must be retained. 
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3.5.5. Requirements for Oversized Materials (e.g. Maps/Cartographic 
Materials) 

 
Flat oversized paper-based or photographic print materials housed in flat 
file drawers must be supported for transport and treatment. Flat oversized 
materials may be left in the drawer to transport for freezing and/or vacuum 
freeze-drying. Excess standing water must be removed from the drawers 
prior to transport. A top cover must be used to protect the contents of the 
drawers if materials are transported inside the drawers; cardboard wrapped 
in polyethylene sheeting may be used. Rolled oversized materials must be 
supported to keep the rolls from bending. Slings made of polyethylene 
between wooden rods must be used to transport rolled items. Do not stack 
the rolled materials or apply pressure to the roll. All identifying 
information must be maintained. 

 
 

3.5.6. Requirements for Freezing Water-Damaged Materials 
 

[Institution] collection materials may be frozen in transit or at the 
Contractor’s facility. When materials are to be frozen, the Contractor must 
provide assurance to the COTR that the materials in the interior of the 
pallet have been frozen within the specified timeframe. Documentation of 
temperature in the interior is sufficient. The temperature of the freezing 
facility must be monitored and documented. Cycling of the temperature 
within the freezing facility is unacceptable. The COTR may require that 
materials/holdings not share drying chamber space with materials 
belonging to any other customer. 

 
 

3.5.7. Requirements for Vacuum Freeze-Drying Water-Damaged Materials 
 

Using freeze-drying equipment, the Contractor must dry the materials 
using a 24-hour computer-monitored vacuum freeze-drying process to 
return the moisture content of water-damaged materials/holdings to single 
digits (5-8% preferred). During vacuum freeze-drying, materials will be 
frozen to a temperature of at least -25° F. The Contractor must provide 
data to the [Institution] documenting the conditions to which materials 
have been exposed, and the duration of these conditions. At no time may 
the drying chamber exceed 120° F. The COTR may require that 
collections may not share drying chamber space with materials belonging 
to any other customer. 

 
 

3.5.8. Requirements for Desiccant or Air-Drying Materials 
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Desiccant drying may be ordered by the COTR for drying out the facility, 
furnishings, or selected materials (e.g. photographic materials). If air- or 
desiccant-drying is determined by the COTR to be the necessary method 
for drying the materials, the Contractor must give careful attention to 
maintaining the original order. Plastic enclosures (such as polyester 
sleeves) that impede drying must be removed from all materials with the 
approval of the COTR. Coated paper and photographic materials may be 
interleaved during the drying process if materials are in contact with other 
materials. Appropriate conditions and safeguards as determined by the 
COTR must be in place to eliminate the possibility of mold growth during 
the drying process. 

 
 

3.5.9. Requirements for Sanitization and/or Decontamination of Materials 
 

If biological growth and/or residues exist that are potentially harmful to 
users of collection materials or collection storage systems (furniture, 
shelving, etc), the Contractor must outline methods and materials and/or 
storage systems for sanitization. With COTR approval and/or inspection, 
the Contractor must sanitize the damaged materials and/or storage systems 
using the methodology and technology approved by the COTR. 

 
The COTR may request that collection materials be placed in [Institution]- 
specified containers/boxes, sealed with tape, and the method of 
sanitization or decontamination identified on the container exterior. 

 
 

3.5.10. Requirements for Cleaning of Materials 
 

Conditions that require collection material recovery services may include 
the presence of semi-solid materials, including grease, oils, patches of 
mold or fungus, semi-solid deposits, and other liquids that can 
permanently stain materials. The Contractor must outline the methods and 
materials for hand-cleaning individual collection materials when necessary 
due to the presence of one or more of the following types of debris: mold, 
insect or animal waste, soot or other particulates. The COTR must approve, 
in advance, any proposed techniques and materials for removal of these 
residues. 

 
Standards for cleaning will be specified at the time of Task Order issuance 
depending on the nature of the materials damaged and requirements for 
use. The Contractor must hand-clean damaged materials using the 
methodology and technology approved by the COTR. The COTR may 
observe/approve techniques and treatment results. 
The Contractor may be required to use [Institution] approved equipment to 
perform recovery of damaged materials. The Contractor must use variable- 
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speed vacuums with attachments and HEPA-filtration, used by trained 
operators, to clean damaged and delicate materials. Cleaned materials 
must be transferred to a [Institution]-approved container/box following 
guidelines outlined by the COTR. The COTR may specify replacement of 
filing materials such as folders, dividers, and spacer boards when filing 
accessories are too damaged to clean. 

 
 

3.5.11. Requirements for Recovery of Flat Photographic materials (printed 
on paper, film and/or other supports e.g. metal, glass, etc.) 

 
Photographic flat print and film materials will be handled as paper-based 
materials, unless a separate task description is prepared by the COTR 
based on identification of particular types of vulnerable photographic 
media or supports. The Contractor may not apply pressure to wet or damp 
photographic materials and the Contractor will be required to ensure that 
photographic materials are not sticking together. Noticeably deteriorated 
nitrate and acetate film is to be kept cold and segregated for examination 
and consultation with the COTR. 

 
At no time will the Contractor use heat for drying photographic materials 
without prior COTR approval and the explicit knowledge and consent of 
the COTR. If the quantity of photographic materials dictates that materials 
be frozen, cycling of freezing and thawing is not allowed for photographic 
materials. 

 
The Contractor will remove photographs from the housing/folder/sleeve if 
approved by the COTR. The Contractor must retain all identifying or 
associated information using a system to correctly return identifying 
information after drying. The Contractor will follow guidelines for 
enclosure replacement in consultation with the COTR. If photographic 
items on non-paper or film supports are broken, the Contractor will keep 
the photographs flat, retain orientation of all parts, and repackage in 
accordance with COTR instructions. 

 
 

3.5.12. Requirements for Recovery of Special Collections Material 
 

The Contractor must consult with the COTR before recovering Special 
Collections. Special Collections are those collections that contain unique, 
rare, or otherwise valuable collection material. These collections can also 
include materials that are normally not found in libraries and can include 
musical instruments, ceramics, paintings, and others. 

 
The COTR will direct the Contractor in procedures for wet cleaning and 
air-drying. The Contractor will ensure that the Special Collection materials 
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remain at the same level of wetness as found until appropriate procedures 
have been determined and can be followed; many materials require 
controlled drying. The Contractor must avoid moving or applying pressure 
to wet or damp Special Collections materials; wet Special Collections 
materials must not come into contact with any other materials until the 
COTR provides direction. The COTR will determine the stability of these 
materials before handling and transport; the Contractor must avoid, to the 
extent possible, shocks and jolts during handling and transport. At no time 
will the Contractor subject these materials to freezing or thermal treatment 
without consultation and the written consent of the COTR. Air-drying is 
generally recommended, but may require techniques to slow air-drying 
process. The Contractor must retain all identifying or associated 
information with each Special Collection item and provide association 
tracking (i.e. ability to reunite disparate elements after drying). 

 
The Contractor may be required to provide storage boxes or other 
containers appropriate to these materials and may be required to move and 
transport large and heavy holdings such as sculpture and paintings. If 
storage boxes or containers are damaged, the Contractor, in consultation 
with the COTR, must develop a plan to transfer these collections to dry 
and clean boxes following guidelines for enclosure replacement. 

 
 

3.5.13. Requirements for Recovery of Microfilm Rolls 
 

The Contractor must provide the COTR with a description of procedures and 
equipment to be used for recovery of microfilm rolls. The Contractor will 
recover microfilm rolls using appropriate industry methods and written 
procedures approved by the COTR. 

 
 

3.5.14. Requirements for Recovery of Motion Picture Film 
 

The Contractor must provide the [Institution] with a description of 
procedures and equipment to be used for recovery of motion picture film. 
The Contractor will recover motion picture film using appropriate industry 
methods and written procedures approved by the CO/COTR. The 
Contractor must return all motion picture reels in original cans. The 
Contractor must preserve all accompanying documentation with the 
original cans. The Contractor will place wet motion picture reels in plastic 
bags and in the original cans for freezing if rewashing is not possible 
within 48 hours. 
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3.5.15. Requirements for Recovery of tangible digital media (videotape, audio 
tape, etc) and digital recordings (CD, DVD, Optical Disc, etc.) from 
[Institution] collections. 

 
Data from electronic media and digital recording are to be recovered using 
appropriate industry methods and procedures. The Contractor must 
describe procedures for recovering and copying electronic and digital data. 
The Contractor must transfer the recovered data to the COTR in the 
customer-specified format. The Contractor must provide the COTR with a 
description of security procedures and equipment. The Contractor must 
label the recovered data clearly on individual housing indicating source. 

 
The Contractor must not freeze, vacuum freeze-dry, or expose digital 
recordings on discs to heat. The Contractor must support the discs fully 
during drying to ensure they remain flat. The Contractor must not use 
materials or techniques that scratch the playing surface of the discs. The 
Contractor must remove the discs from their sleeves and jackets and 
preserve all accompanying identification and documentation. 

 
 

3.6. Acceptance Criteria 
Successful performance by the Contractor shall be measured by successfully 
providing and completing the full range of disaster response, collections 
stabilization, and collections recovery activities, and the ability to return 
recovered collections all to the satisfaction of the [Institution]. 

 
Success in these activities can be summarized as the following: 

 
3.6.1. Response 

 
3.6.1.1. Success is measured by timeliness, adequacy, and effectiveness of 

the response 
 

3.6.2. Assessment and stabilization planning 
 

3.6.2.1. Success is measured by the creation of a comprehensive, 
implementable, and adequately detailed Stabilization Plan that 
covers all necessary areas and affected materials in a timely manner 

 
3.6.3. Stabilization and transportation 

 
3.6.3.1. Success is measured by the documented, safe, and secure 

stabilization and transportation of damaged [Institution] material 
 

3.6.4. Recovery (including biological contamination) 
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3.6.4.1. Success is measured by the: 
 

3.6.4.1.1. Completeness and adequacy of documentation so the 
[Institution] can understand what has been affected and to what 
degree 

 
3.6.4.1.2. Ability of the vendor to indicate the status and location of 

removed items at any one time, ability to track items 
throughout the recovery process, ability to return items to a 
high degree of, and the ability to retain the original order in 
items when stabilized (if circumstances allow) 

 
3.6.4.1.3. Stabilization work and treatment work being done by trained 

and experienced contractors and being documented following 
the [Institution]’s guidelines on techniques and materials to be 
used so that work is reversible and non-damaging 

 
3.6.4.1.4. Complete recovery of [Institution] material to the satisfaction 

of preservation and curatorial staff 
 

3.6.4.1.5. Complete return of all [Institution] materials safely back to 
their original storage locations in appropriate and clearly 
labeled housing 

 
3.6.5. Return of collections 

 
3.6.5.1. Success is measured by the safe return transportation and if 

requested reshelving of recovered material. 
 

3.7. Specific qualifications and skills for key personnel 
 

The contractor shall have all staff with the necessary qualifications and skills or 
shall have a network of vendors in place for additional resources. However, 
while some parts of the stabilization operations may be sub-contracted (for 
instance, to provide for increased freezer storage space), the coordination and 
majority of stabilization operations are expected to be conducted by the 
Contractor. All sub-contractors for treatment or stabilization or housing must 
be agreed upon by the [Institution]. 

 
 

4. DELIVERABLES 
 

4.1. Services 
 

4.1.1. Response as soon as possible but no later than within 24 hours after 
request for services 
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4.1.2. Stabilization plan that documents site and collections condition and 

proposes safe and secure stabilization of affected collections 
 

4.1.3. Inventory of affected materials and stabilization of designated damaged 
collection material to the satisfaction of the [Institution] 

 
4.1.4. Recovery of designated damaged collection material to the satisfaction of 

the [Institution] 
 

4.1.5. Housing materials in new protective containers such as boxes, folders, 
mats, made out of [INSTITUTION] approved materials with label 
information transferred from old damaged housing to new housing. 

 
4.1.6. Cleaning, disinfecting and decontaminating shelving, cabinetry and other 

furniture used for collection storage to the [Institution]’s standards. 
 

4.1.7. Return of the treated materials on a schedule agreed on in advance by the 
Contractor and the [Institution]. 

 
4.2. Products and documentation 

 
4.2.1. Stabilization Plan: Written document containing the summarized condition 

assessment of damaged collections, proposal for the safe and secure 
stabilization (including stabilization, documentation, tracking, and 
transportation) of the collections, proposed stabilization schedule, and a 
detailed associated cost estimate. (This document is drafted by the 
Contractor in consultation with the [Institution] staff) Upon approval, this 
document will be the basis for work conducted as part of the Task Order 
funding the stabilization activities. 

 
4.2.2. To the extent possible, an inventory of damaged materials being stabilized 

to agreed upon [INSTITUTION] requirements. This is a tracking system 
agreed to by the Contractor and the [Institution], enabling the Contractor 
to track at any point, any artifact in the process of stabilization and 
recovery. This tracking system will hold information concerning artifact 
location and condition. 

 
4.2.3. Recovery Plan: Written document containing a description (i.e., estimated 

quantity, department, value category, and type) of affected collection 
items, the comprehensive condition assessment of damaged collections, 
proposal for the safe and secure recovery of the collections, stabilization 
and treatment documentation, rehousing and labeling plans, proposed 
recovery schedule, tracking system, proposed return schedule, and a 
detailed associated cost estimate. (This document is drafted by the 
Contractor in consultation with the [Institution] staff) 
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4.2.4. Emergency event written and photographic documentation: Description 

and photographic documentation of the emergency event, during all 
phases of the operation, from “as found” through the stabilization and 
recovery process. This report outlines the extent of the damage, the types 
of materials affected, the types of storage systems affected, and the 
condition of the collection materials. 

 
4.2.5. Documentation of the stabilization and recovery operations including a 

weekly log (system of written documentation agreed to by the Contractor 
and the [Institution], logging stabilization and recovery activities related to 
a [Institution] emergency event) of stabilization and recovery activities. 

 
4.2.6. Written and photographic documentation of recovery activities of 

collection material before, during, and after treatment to [Institution] 
requirements. 

 
4.2.7. A written close-out report, summarizing all actions taken by the 

Contractor as part of a Task Order. This report may summarize the 
emergency event and all associated activities, based on documentation 
produced through the previous documents, or may summarize recovery 
activities conducted under a separate Task Order. 

 
 

5. TESTING AND QUALITY ASSURANCE 
 

5.1. Level of quality and quality standards that must be achieved 
The Contractor agrees to provide services with the highest level of expertise, 
quality, and care within the collections stabilization and recovery industry. The 
[Institution] reserves the right to discontinue or not to accept the Contractor’s 
work for any of the following reasons: 

 
5.1.1. Hazardous conditions or activities or activities endangering safety, 

security, collections, or operational risk to the [Institution] 
 

5.1.2. Work deemed superfluous, unnecessary, or outside the scope of work 
 

5.1.3. Use of materials which do not meet [Institution] approval or 
acceptance, and/or which requires work to be redone 

 
5.1.4. Determine new directives due to events or conditions arising during 

the execution of work 
 

5.1.5. Direct the Contractor’s on-site supervisor to conditions needing 
attention 
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5.2. Inspection process plus where and when it will take place 
 

5.2.1. The [Institution] reserves the right to conduct inspections of the 
Contractor’s work at any time at any of the [Institution]’s or 
Contractor working locations. Contractor shall provide [Institution] 
staff access to the Contractor’s working location for access to any 
owned or leased storage space, subject to normal safety and security 
procedures, during collections processing and while any modifications 
to the physical plant, equipment, or storage space (s) are being planned 
or made, to enable [Institution] staff to assess current operations and 
any anticipated changes. 

 
5.2.2. Stages that might be inspected by the [Institution] include, but are not 

limited to, completeness of documentation of site and collection 
condition, thoroughness of tracking of items to be stabilized and 
recovered, quality of stabilization activities, quality of recovery 
activities, quality of activities associated with transportation, and 
quality and completeness of the returned collections. 

 
5.2.3. The Contractor must verify the number of volumes delivered to its 

owned or leased facilities and redelivered to the [Institution] in each 
shipment and shall be responsible for the safekeeping of the 
Government materials under the terms and conditions of this contract 
while in the contractor’s plant, in contractor-owned-or-leased storage 
space, or during transit from that facility or storage space back to the 
[Institution], and shall be responsible for replacing any items lost. 
Contractor staff shall employ approved methods to verify, account for, 
and safeguard all [Institution] materials selected for stabilization or 
treatment either onsite at the [Institution] or at the Contractor’s plant. 

 
 

6. CONTRACT ADMINISTRATION 
 

6.1. Contractor Responsibility 
The Contractor is responsible for the day-to-day inspection and monitoring of the 
Contractor’s work performed to ensure compliance with Task Order requirements. 
The results of all Contractor quality control inspections conducted must be 
documented on inspection checklists and be made available to the [Institution] 
during the term of the Task Order. 

 
6.2. [Institution] Contract Administration 

 
6.2.1. Contracting Officer (CO) Responsibilities 

Contracting Officer: [Name] (xxx) xxx-xxxx 
 

The Contracting Officer (CO) has the overall responsibility for the 
administration of this contract. Written communication to the CO must make 
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reference to the Task order number or Task Order number and must be mailed, 
postage prepaid, to the above address. 

 
The CO alone, without delegation, is authorized to take actions on behalf of 
the [Institution] to amend, modify, or deviate from the Task Order or Task 
Order terms, conditions, requirements, specifications, details and/or delivery 
schedules; make final decisions on disputed deductions from Task Order 
payments for non-performance or unsatisfactory performance; terminate the 
Task Order for convenience or default; and issue final decisions regarding 
Task Order questions or matters under dispute. However, the CO may 
delegate certain other responsibilities to authorized representatives. 

 
6.2.2. Contracting Officer Technical Representative (COTR) Responsibilities 

Contracting Officer Technical Representative: [Name and (xxx) xxx-xxxx]. 
 

The individual named above is designated as the COTR to assist the CO in 
the discharge of the CO’s responsibilities. The COTR is responsible for 
monitoring, giving progress reports to the CO, and overall technical 
surveillance of services to be performed under the Task Order and should be 
contacted regarding questions or problems of a technical nature. In no event 
will any understanding or agreement, modification, change order, or other 
matter deviating from the terms of the basic Task Order between the 
Contractor and any person other than the CO be effective or binding upon the 
[Institution]. 

 
When, in the opinion of the Contractor, the COTR requests effort outside the 
existing scope of the Task Order, the Contractor must promptly notify the CO 
in writing. No action will be taken by the Contractor under such technical 
instruction unless the CO has issued a contractual change. 

 
The responsibilities of the COTR include, but are not limited to, the following: 

 
• Serve as the point-of-contact through which the Contractor can relay 

questions or problems of a technical nature to the CO; 
• Be responsible for the inspection and acceptance of the services 

performed and determining the adequacy of performance by the 
Contractor in accordance with the terms and conditions of this Task 
Order; 

• Confer with representatives of the Contractor regarding any non- 
performance or unsatisfactory performance; following through to 
assure that all non-performance or unsatisfactory performance is 
performed or corrected or payment adjustment is recommended to the 
CO; 

• Review and certify invoices in accordance with invoicing instructions 
of the Task Order. Maintain a file with copies of these documents; 

• Review and evaluate Contractor’s cost estimates, furnish comments, 
and recommendations to the CO; 
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• Advise the CO of any performance problems and make 
recommendations for corrective action to correct performance issues; 

• Furnish the CO with any requests for change, deviation, or waiver 
(whether generated by [Institution] personnel or Contractor 
personnel), including all supporting paperwork in connection with 
such change, deviation, or waiver; and 

• Submit a written evaluation to the CO within 60 days of Task Order 
completion. The evaluation must include: 

o the quality and timeliness of the Contractor’s performance; 
and 

o a statement as to the uses made of any deliverables furnished 
by the Contractor. 

 
 

7. PERIOD OF PERFORMANCE & DELIVERY SCHEDULE 
 

7.1. Period of performance: 
The [Institution] may extend the term of this contract by written notice to the 
Contractor within thirty (30) days of the expiration of the term; provided that the 
[Institution] gives the Contractor a preliminary written notice of its intent to extend 
at least 60 days before the contract expires. The preliminary notice does not commit 
the [Institution] to an extension. If the [Institution] exercises this option, the 
extended contract shall be considered to include this option clause. 

 
The total duration of this contract, including the exercise of any options under this 
clause, shall not exceed 60 months/5 years. (Base Year and four Option Years) 

 
7.2. Duration of the IDIQ Award: 

The ordering period under this IDIQ shall become effective on (the date of award) 
and shall be applicable to all orders placed hereunder for a period of 12 months, 
unless terminated in accordance with provisions herein, or extended in accordance 
with the options provision. 

 
The period of performance for the Task Orders to be furnished under this IDIQ shall 
be specified in each order placed. 

 
 

7.3. Limitation of Cost for Task Orders 
 

The Contractor must notify the CO in writing whenever it has reason to believe that 
the costs (including fixed rate items and items reimbursed at cost) that the 
Contractor expects to incur under a Task Order in the next 30 calendar days, when 
added to all costs previously incurred under the Task Order, will exceed 85% of the 
ceiling amount specified in the Task Order (for the purposes of this clause, the term 
“ceiling amount” shall include the ceiling amount of the Task Order inclusive of all 
modifications made to the Task Order ceiling amount 
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Except as required by other provisions of this IDIQ, specifically citing and stated to 
be an exception to this clause, the [Institution] is not obligated to reimburse the 
Contractor for costs incurred in excess of the ceiling amount specified in the Task 
Order; and 

 
The Contractor is not obligated to continue performance under a Task Order 
(including actions under the Terminations clause of this contract) or otherwise incur 
costs in excess of the Task Order ceiling amount, until the CO notifies the 
Contractor that the Task Order ceiling amount has been increased. This may be done 
verbally, but will be followed up in writing within 5 days. 

 
No notice, communication, or representation in any form other than that specified 
above or from any person other than the CO, shall affect a Task Order ceiling 
amount. In the absence of the specified notice, the [Institution] is not obligated to 
reimburse the Contractor for any costs in excess of the Task Order ceiling amount, 
whether those excess costs were incurred during the course of the Task Order or as a 
result of termination. 

 
 

7.4. Payment schedule: 
 

The payment schedule - largely determined by the nature and size of the disaster 
- will be defined in the Task Order. In the Task Order, the [Institution] and the 
Contractor will agree to either invoice the [Institution] upon completion of all the 
work or invoice the [Institution] once per month based on specific quantities of 
work completed. 

 
 

7.5. Acceptance of Work Performance 
 

Upon return of materials or a portion of the materials to the [Institution], the 
Contractor must submit a Certificate for Acceptance of Work Performance (format 
to be provided by the CO) to the COTR for testing and appropriate review. The 
Certificate for Acceptance of Work Performance will not be accepted until the 
COTR has completed the review of the work. The Certificate for Acceptance Work 
Performance must follow the [Institution]-specified format. Upon approval of the 
review of the work, the Contractor may invoice for work completed. If the COTR 
rejects the work, the materials or a portion of the materials will be returned to the 
Contractor to satisfactorily complete the work. 

 
 

7.6. Invoice Submission Requirements 
[FEDLINK and other federal agencies will have other invoice requirements.] 

 
Invoices should be submitted electronically to: www.xxx.gov. [Protected Microsoft 
Excel files are the preferred format. However, Adobe Acrobat Portable Document 
Format (PDF) and Microsoft word are also acceptable.] 
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The invoice must include the following information and/or attached documentation: 
• Name of the business concern and invoice date; 
• The complete contract number and/or Task Order number; 
• Description, price, and quantity of services actually delivered or rendered and 

segregated by task number(s) including dates 
 
 

7.7. Invoice Certification 
 

The COTR will review a copy of each invoice for correctness, services performed, 
etc. 

 
• If the COTR agrees with the invoice the COTR will approve the invoice and 

submit the invoice to the Accounting Office for payment 
If the COTR disagrees with the invoice, the COTR will immediately: Notify the 
Contracting Officer and Accounting Office and contact the Contractor to 
resolve any discrepancies, obtain a corrected invoice, and approve the corrected 
invoice for payment and submit the invoice to the Accounting Office for 
payment 

• [If only a portion of the invoice costs are in dispute, the CO or COTR, if 
assigned, will certify only the undisputed costs and, as appropriate, submit the 
invoice to the Accounting Office for payment. The COTR will work with the 
Contractor to resolve any remaining disputed costs.] 

• If the COTR cannot resolve the invoice discrepancy with the Contractor, or if a 
problem has been noted with the Contractor’s performance, the COTR must 
notify the Contracting Officer, in writing, with details of the problem. 

 
 

7.8. Payment 
 

[FEDLINK and other federal agencies will have other payment requirements and 
processes.] 

 
Payments must be made upon submission of a proper invoice. Payments will be due 
on the 30th calendar day after receipt of a proper invoice, or the 30th calendar day 
after the date the supplies were accepted by [Institution] whichever is later. 

 
No delivery order payments will be made by check. Invoice payments will be made 
electronically in accordance with FAR 52.232-33, Payment by Electronic Funds 
Transfer—Central Contractor Registration. The date of payment by wire transfer 
through the Treasury Financial Communications System must be considered to be 
the date payment is made. 

 
The Contractor will be paid for the work called for in the Task Order and identified 
and set forth in the “Line Item Description”. Payment for delivered supplies will be 
made upon submission of the Contractor’s properly certified invoice. 
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7.9. Final Payment: 
 

Before final [Institution]-payment is made, the Contractor must furnish to the CO a 
written release of all claims against the [Institution] arising by virtue of the delivery 
order, other than claims in stated amounts as may be specifically excluded by the 
Contractor from the operation of the release. If the Contractor’s claim to amounts 
payable under the delivery order has been assigned under the Assignment of Claims 
Act of 1940, as amended (31 U.S.C. 203, 41 U.S.C. 15), a release may also be 
requested of the assignee. To ensure that all necessary adjustments for non- 
performance or unsatisfactory performance have been made and a release of claims 
has been submitted before the delivery order is closed out, the final (Customer 
name)-payment will be made in thirty (30) calendar days after receipt of a proper 
invoice, date of completion of performance, or receipt of release of claims by the CO, 
whichever is later. 

 
8. APPLICABLE DOCUMENTS/INFORMATION 

 

8.1. Applicable Standards and Specifications 
 

8.1.1. Government Furnished Data 
 

8.1.1.1. Building drawings 
 

8.1.1.2. Map of collection location 
 

8.1.1.3. Organizational structure 
 

8.1.1.4. Contact information 
 

8.2. Contractor Furnished Data 
 

8.2.1. Time and Materials Schedule: Labor 
This listing applies to personnel engaged to fulfill the terms of the contract, 
whether regular full time employees of the Contractor or temporary hires 
employed directly by the Contractor secured through a labor service. The 
rates, which will be established by the Contractor, are per person per hour: 

 
• General Cleaning Laborer 
• Clerical 
• General Restoration Supervisor/ Technician 
• Remediation Supervisor/Technician 
• Resource Coordinator 
• Project Accountant 
• Assistant Superintendent 
• Industrial Corrosion Control 
• Supervisor/Technician 
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• Documents Recovery Specialist 
• Conservators to stabilize/treat items 
• Superintendent 
• Project Manager 
• Project Director 
• Health and Safety Officer 
• Certified Industrial Hygienist 
• Technical Consultants/Engineers 
• Operation Technician 
• Variable Labor 
• Labor Pool (Temp labor) 
•  *Dry – Laborer, Customer Site Dry Room Setup 
• Dry – Supervisor, Customer Site Dry Room Setup 
• File Jackets – Labor Only 
• File Labels – Labor Only 
• Fire Damage Edge Trim – Labor Only 
• Inventory Pack out – Supervisor 
• Inventory Pack out Labor – Laborer 
• Mold & Mildew Removal – Labor Only 
• Biological Contamination (Insects, Vermin, Sewage) Removal- 

Supervisor 
• Biological Contamination (Insects, Vermin, Sewage) Removal-Labor 

Only 
• Soot Removal—Supervisor 
• Soot Removal—Labor Only 
• Pack-In Labor – Laborer (including boxing, foldering, and labeling) 
• Pack-In Labor – Supervisor (including boxing, foldering, and labeling) 
• Photo Copy Documents – Labor Only 
• Retrieval & Delivery Labor 
• Photographer to document site activity and items before, during, and 

after treatments 
• Documentation Specialist to write daily, weekly, and monthly 

production reports and to document treatment work done. 
 
 

8.2.2. Time and Materials Schedule: Other Labor Provisions 
 

8.2.2.1. Standard Hours - All labor rates are for the first 40 hours worked 
in a workweek, exclusive of the Contractor holidays. 

 
8.2.2.2. Non-Standard Hours - The rates for labor performed by all 

classifications in a work week over 40 hours will be 1.5 times the 
rates scheduled. Rates for labor performed on the Contractor 
recognized holidays would be 2.0 times the rates scheduled. In the 
event the Contractor is required to pay double time for any work 
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performed, pursuant to state or federal law or the terms of any 
collective bargaining agreement, the rates for such labor hours 
shall be 2.0 times the rates scheduled. 

 
8.2.2.3. Travel time for personnel shall be billed to the contract at the rates 

provided by the Contractor. 
 

8.2.2.4. These rates and provisions are predicated upon the Contractor 
standard wage rates and overtime compensation practices. To the 
extent the work under a particular contract is subject to Federal and 
State minimum wage or hour laws or collective bargaining 
agreements which modify the Contractor standard rates and 
practices, adjustments shall be made to the hourly rates and other 
labor provisions stated above. 

 
8.2.2.5. These sample rates apply to personnel who have been retained to 

provide project management of a job: 
• Project Engineer/Scientist/Hygienist or other Environmental 

Specialists 
• Preservation Consultants 
• Project Manager 
• Superintendent 
• Accountant 
• Supervisor 
• Secretary/Clerical 
• Administrator 

 

8.2.3. Time and Materials Schedule: Equipment Rental 
 

8.2.3.1. Equipment Rental Terms for Contractor-Owned Equipment 
 

The Contractor will establish rates that apply to equipment that is 
owned by the Contractor and utilized in the performance of the 
work (whether supplied from the Contractor inventory or specially 
purchased by the Contractor for performance of the work). 

 
During the course of performance of the work, the Contractor 
may add additional equipment to the schedule above at rates to 
be determined by the Contractor and agreed to by the 
[Institution]. 

 
8.2.3.2. Equipment Rented By the Contractor 

The rental rate for any items of equipment the Contractor rents 
from third party vendors specifically for use in performing the 
work shall be the Contractor's cost thereof plus a percentage of the 
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Contractor’s markup on such costs. The percentage is to be 
determined in advance of activating the contract or Task Order and 
performing the work. 

 
 

8.2.4. Time and Materials: Materials 
 

8.2.4.1. Materials Used By the Contractor 
All proprietary products must be reviewed by the [Institution] 
prior to use to ensure their suitability for library and archive 
materials and collection storage areas. Equivalent or similar 
products may be suitable. 

 
8.2.4.2. Additional Provisions Respecting Materials 

 
8.2.4.2.1. All prices shall be applied to all materials on the schedules 

above which are utilized in the performance of the work, 
whether shipped to the site from the Contractor inventory, 
shipped directly to the site from the Contractor's sources, or 
purchased locally by the Contractor from either an 
affiliated or non-affiliated entity. 

 
8.2.4.2.2. During the course of performance of the work, the 

Contractor may add additional materials to the schedule 
above at rates to be determined by the Contractor and 
reviewed by the [Institution] prior to implementation. 

 
 

8.2.5. Document Remediation 
 

Specific freeze drying costs will be determined per job, based on the 
factors relevant to each job and pricing per cubic foot. These factors 
include, but are not limited to: 

 
• Nature of damage (e.g. flood, fire, mold outbreak) 
• Extent of moisture penetration and saturation 
• Degree of char / soot residue 
• Extent and severity of mold / mildew growth 
• Presence of smoke odor 
• Need for deodorization 
• Type / extent of contamination (e.g. from waste water, sewage, silt, 

vermin) 
• Possible contamination from hazardous materials (e.g. hazardous 

chemicals) 
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The above factors relate to potential changes in pricing for freeze-drying 
services only. Labor, equipment, materials and other costs incurred in 
connection with document remediation will be billed in accordance with 
the appropriate schedules and provisions. 

 
8.2.6. Desiccant Dehumidification 

 
Specific costs for Desiccant Dehumidification services will be determined 
per job, based on factors relevant to each job and pricing per square foot. 
These factors include, but are not limited to: 

 
•  Nature of damage (e.g. flood, fire, &c.) 
•  Extent of moisture penetration and saturation 
•  Footprint of disaster area, height of buildings, height and type of ceilings 
•  Length of job and/or time constraints 
•  Other contamination factors 

 
Rates determined by any combination of these factors represent charges 
for Desiccant Dehumidification only. Labor, equipment, materials and 
other costs incurred in connection with remediation, deodorization and 
other services will be billed in accordance with the appropriate schedules. 

 
 

8.2.7. Small tools 
 

Items such as, shovels, ladders, demolition carts, extension cords, small 
hand tools, etc. are provided by the Contractor but are not included in the 
Schedules above. The Contractor shall be compensated for these items by 
application of a small tool charge in the amount of three percent (3%) of 
total labor billings. 

 
 

8.2.8. Reimbursables 
 

8.2.8.1. Subcontract Services 
The compensation paid by the Contractor for laboratory services, 
testing services, and any other services which are not identified in 
earlier sections but are subcontracted by the Contractor, shall be 
the Contractor 's cost for such subcontract service plus a 
percentage of the Contractor’s markup on such costs. The 
percentage is to be determined in advance of activating the Task 
Order and performing the work. 

 
8.2.8.2. Travel, Lodging and Per Diem 
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The Contractor shall be compensated for travel, lodging and per 
diem expenses for Contractor employees assigned to the work on 
the basis of the Contractor’s actual costs incurred for such items. 

 
8.2.8.3. Freight/Transportation and Other Charges 

The Contractor shall be compensated for costs incurred for the 
transportation of equipment, supplies and materials to and from the 
site of work on the basis of the Contractor’s actual costs incurred 
for such items. For other job related charges not listed in the 
sections above The Contractor shall be compensated for costs 
incurred on the basis of the Contractor’s cost for such charges plus 
a percentage of the Contractor mark-up on such costs. 

 
8.2.8.4. Taxes and Permits 

The rates contained in this schedule are exclusive of federal, state 
and local sales or use taxes and any applicable federal, state or 
local approvals, consents, permits, licenses and orders incident to 
performance of the work. The Contractor shall be compensated for 
all costs incurred which are described above on the basis of the 
Contractor’s actual costs incurred for such items. 

 
9. CONTACT INFORMATION 

9.1. [Institution]: 
 

Contracting Officer (CO): 
[CO Name] 
Tel: (xxx) xxx-xxxx 
Email: 

 
9.2. [Institution]: 

 
Contracting Officer Technical Representative (COTR): 
[COTR Name] 
Tel: (xxx) xxx-xxxx 
Email: 

 
 

Other important Contacts: 
 
 
C.9.2 Contractor 
Emergency contacts: 
Administrative services contact: 
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PROPOSAL SUBMISSION INSTRUCTIONS 
 

The [Institution] requires Offerors to provide a written proposal to [Institution] officials for 
the purposes of assuring that the prospective Contractor fully understands the scope of this 
contract and has the capability to complete all Statement of Work (SOW) requirements. The 
[Institution] will incorporate the written proposal into the contract. 

 
Technical Proposal 

 

The Offeror’s technical proposal to the [Institution] must demonstrate the Offeror’s technical 
understanding and approach; personnel; and relevant past performance. The purpose of the 
technical proposal is to enable the [Institution] to assess and determine the soundness of each 
Offeror’s demonstrated relevant knowledge; competence with regard to the [Institution]’s 
requirements and program objectives; relevant capability to perform; understanding of, and 
approach to the work that the Offeror would have to perform under the prospective contract; 
and the relevant challenges and risks. The technical proposal must not include any price or 
cost information. However, resource information such as data concerning labor hours, 
categories, material, and subcontracts must be contained in the presentation so that the 
Offeror’s understanding of the SOW requirements can be evaluated. 

 
Technical Approach: An assessment will be made of the Offeror’s technical understanding 
and overall approach to this contract as it relates to the tasks, including its approach to 
management of logistics associated with coordination of time sensitive efforts. 

 
· Propose in writing and receive [Institution] approval of all proposed tagging and 

inventory methods to be used in tracking, labeling, and controlling the movement 
of collection items during a recovery effort. 

 
• List Contractor’s standard procedures, techniques, and equipment/tools/supplies 

used for collections stabilization. These should be based on industry standards and 
preservation best practices, used for the systematic, non-damaging removal of 
library materials from the [Institution] disaster site working from the 
understanding that the [Institution] collections include materials most often found 
in museums and archives such as extremely large numbers of books in circulating 
and rare collections, documents, parchment and vellum, drawings and sketches, 
graphic prints and posters, large-format maps and architectural plans, musical 
instruments, paintings, and watercolors, ceramics, photographs and 
photomechanical illustrations, scrolls and screens, globes, textiles, and similar 
materials not found in an average library. 

 
· List all Contractor-owned and Contractor-leased materials used for recovery 

operations including equipment, supplies, tools, recovery techniques, and 
treatment protocols. All recovery materials and procedures used for the recovery 
of collection material and collection storage systems must be approved by the 
[Institution] prior to their use in any emergency response operation. Detailed 
information on the specifications of all these proposed materials must be provided 
including Materials Safety Data Sheets (MSDS) where appropriate such as for 
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cleaning products, finishes on equipment and transport. Note that product 
specifications for rehousing and labeling supplies are set by the [Institution] and 
are available online. www.xxx.com 

 

Personnel: The [Institution] will assess the suitability of the Offeror’s management and 
technical personnel who will work with the [Institution]’s COTR and other representatives 
and staff. This may include such considerations as personnel qualifications, experience, and 
staffing. 

 
· List all types of personnel engaged to fulfill the terms of the contract, whether 

regular full time employees of the Contractor or temporary hires employed 
directly by the Contractor secured through a labor service. 

 
Relevant Past Performance: The Offeror will be evaluated to assess the demonstrated quality 
of performance on similar work, to include the ability to control the quality and cost of work, 
timeliness of performance, and effectiveness at accomplishing the goals of previous relevant 
work. Relevant Past Performance Information must describe the Offeror’s recent and relevant 
corporate performance on three to five contracts related to the tasks in the SOW from the last 
five years. Relevant contracts are those contracts that are of similar scope, magnitude, nature, 
and work. The Offeror’s relevant past performance information must include the following: 

 
· Contract Number(s); type of contract; period of performance; total original, present, 

or final contract dollar value; and specify whether the Offeror was the prime 
Contractor or the subcontractor. 

 
• Company or Customer’s name, address, e-mail address, telephone and fax numbers 

(both contractual and technical personnel) at the entity for which the contract was 
performed. Verify the telephone numbers provided are current and correct prior to 
submission. 

 
· Detailed description of the work performed and comparability to the proposed effort. 

Rationale must be provided to demonstrate how contract work is comparable to 
proposed effort. 

 
· Clear statements describing whether the contract services and schedules were 

completed on time, with a quality product conforming to the contract, without any 
degradation in performance or customer satisfaction. Assessment of the performance 
(technical and schedule) on these past programs and support these assessments with 
metrics, such as award or incentive fees earned. 

 
· The number; type; frequency; duration and impact of any quality, delivery or cost 

problems in performing the contract; the corrective action taken, if any; and the 
effectiveness of the corrective action. 

 
· Offerors must submit similar past performance information on proposed significant 

or critical subcontractors. Subcontractor past performance must be relevant to the 
SOW and to the work to be subcontracted. The quote must describe the amount of 
work and criticality of the work to be subcontracted. Such subcontractor work must 
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clearly indicate the extent of involvement of the subcontractor(s) in the proposed 
effort (i.e. (specify percentage) % of the total labor hours) and why such 
subcontractor experience is relevant to this SOW. 

 
· Offerors must either provide the above information or affirmatively state in writing 

that it possesses no relevant directly related or similar past performance. 
 

· Failure to submit the required Relevant Past Performance Information by the due date 
may result in rejection of the quote unless the Offeror has certified that it has no 
relevant, directly related or similar past performance experiences 

 

Price Proposal 
 

Submission of certified cost or pricing data is not required. In addition, Offerors are 
encouraged to discount their prices. 

 
Note: If required that all Offerors are on a current GSA schedule (relevant to Federal 
Customer), they must submit their price proposal with all applicable discounts in accordance 
with the terms of the schedule. 

 

Performance is for the base tasks and option tasks. For pricing purposes, the Offeror must use 
a start date of xx/xx/xxxx. 

 
The Offeror must provide the following information on the first page of the pricing proposal: 

 
· Request for Proposal Number (or other relevant identifier); 

 
· Name and address of Offeror; 

 
· Name and telephone number of point of contact; 

 
· Name of contract administration office (if available); 

 
· Type of Task Order; 

 
· Proposed prices per the Schedule of Prices - best prices offered to the [Institution] 

 
If relevant to the Request for Proposal, the Offeror must provide a copy of their GSA 
Schedule contract and their GSA Schedule Price List with Labor Category definitions. 

 
All other direct costs items must be separately identified and explained. 

[In addition to hard copy information, in order to expedite review of the proposal, Offerors 
must submit an electronic copy. (e.g. on CD/DVD or flash drive in a format compatible with 
MS Word or Adobe Acrobat. The [Institution] utilizes these disks during the review of 
proposed prices for such things as math checks, the use of correct escalation, and other 
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evaluation procedures.] Offerors must include the formulas and factors used in calculation of 
the data. 
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EVALUATION CRITERIA 
 

The Offeror’s technical quote requirements will be evaluated using the following evaluation 
factors. Contractor selection will be based on the best overall value to the 
Government/[Institution]. 

 

TECHNICAL FACTORS - All technical factors are of equal importance. 
 

Technical Approach: An assessment will be made of the Offeror’s technical understanding 
and overall approach to this project as it relates to the solicitation tasks including its approach 
to management of logistics associated with coordination of these time sensitive efforts. 

 
Personnel: The [Institution] will assess the suitability of the Offeror’s management and 
technical personnel who will work with the (Customer name) project manager. This may 
include such considerations as personnel qualifications, experience, and staffing. 

 
Relevant Past Performance: The Offeror will be evaluated to assess the demonstrated 
quality of performance on similar work, to include the ability to control the quality and cost 
of work, timeliness of performance, and effectiveness at accomplishing the goals of previous 
work. 

 

PRICE 
 

All technical evaluation factors other than cost or price, when combined, are significantly 
more important than cost or price. Selection to perform this delivery order will be based on 
the [Institution]’s assessment of the best overall value to the [Institution]. 
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RELEVANT PAST PERFORMANCE QUESTIONNAIRE 
 

To be completed by your references and returned by your references to the Contract 
Specialist by the date specified. Failure to do so may result in rejection of your proposal. 

 
Your organization has been identified for participation in the past performance evaluation on 
(Contractor name) for a current solicitation at the [Institution]. This survey will be used to 
evaluate the past performance for the contractor and contracting action identified below. 

 
Your candid response to the questions is important to our evaluation effort and may affect the 
award outcome. Please indicate "N/A" in any area which is not applicable to work performed 
on your contracting action. In accordance with OFPP Policy Letter Number 92-5, the names 
of individuals supplying past performance information will remain confidential. 
Please take a moment to complete the enclosed survey and email or fax the completed and 
signed survey to the contact listed below. A representative of (Customer name) may contact 
you to arrange a time for a phone interview to review the survey. If you have any questions 
regarding this survey please contact [Contracting Officer]. 

 
The following information is being requested: 

 
· Program Name: 

· Type of contract: 

· Contract number: 

• Contractor’s name, operating unit and address: 

· Contract Initiation date: 

· Years Remaining on Contract: 

· Contract completion date (including extensions): 

· Award Amount: 

· Current Contract $ Value (including exercised options and extensions): 

· Projected Final Contract $ Value (including exercised options and extensions): 

· Reason why Award Amount and Current or Projected Final Contract $ Value differ 

(if they differ): 

· Description of the work performed (include the size, scope, and complexity of the 

project): 

· Describe any schedule changes and reasons for schedule changes (if any): 

· Evaluators name, position, organization, and role on the contract: 

• Evaluator’s phone # and email address: Number of month’s contractor 

performance was monitored by evaluator: 


